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--0

HA21

ON -5, AND I N MERCED COUNTY ON | -5,
STATE ROUTE 152 AND STA
SEI SM C RETROFI T OF ELEVEN BRI DGES

4950 ALLI SON PARKWAY, SUI TE A

VACAVI LLE CA 95688
(707) 455- 7033

04/ 24/ 19
District 10
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
10- ALP-4-/0 IN ALPI NE, AVADOR, & CALAVERAS STEVE MANNI NG CONSTRUCTI ON,  TONY Cl PPONERI $8, 537,196 04/ 26/ 18 31%
10-1F6414 COUNTI ES AT VARI QUS LOCATI ONS I NC. 952 GOODW N DRI VE $5,513,172  05/16/18 65%
REMOVE TREES PO BOX 491660 Rl PON CA 95366 $0 09/13/19
REDDI NG CA 96049 (209) 599- 1940 SUSPENDED
(530) 222- 0810
10- AVA- 16-2.5/9. 3 IN AMADOR COUNTY AT VARI OUS LOCATI ONS NEVADA BARRI CADE & SI GN CO $3, 785,484 09/21/18 0%
10-1C4304 RUMBLE STRIP | STALLATI ON I NCDBA GOLDEN STATE STRIPING & $0  10/22/18 0%
SSTG X005- (001) E $0
SI GNS
-0 P. 0. BOX 20459
HB1 RENO NV 89515
(775) 331-5100
10- AVA- 26-/ 4.7 AVADOR AND CALAVERAS COUNTI ES ON DREAMBUI LDER CONSTRUCTI ON $2, 256,061 01/07/19 0%
10- 1F7404 ROUTE 4 FROM 1.3 M LES WEST OF SIX  CORP. $0 01/23/19 0%
SNHG-000C- (489) E M LE ROAD TO CALAVERAS COUNTY LINE 1324 LAWSON LN $0
-0 AND ROUTE 26 FROM 0.5 M LE
RUMBLE STRI P | NSTALLATI ON PLACENTI A ~ CA 92870
HB1 (714) 646- 3697
10- AVA- 49-7.0/22. 1 I'N AVADOR COUNTY | N AND NEAR GEORGE REED, |NC. $4,827,687 11/19/18 0%
10-1J1104 PLYMOUTH FROM JUNCTI ON 49/ 104 TO EL 140 EMPI RE AVE $0 12/10/18 0%
DORADO COUNTY LI NE $0
REPAI R FAI LED PAVEMENT AREAS STOCKTON - CA 95354
(209) 523- 0734
HML
10- CAL- 4-43. 8/ 44. 3 I N CALAVERAS COUNTY ON STATE ROUTE 4 K. W EMERSON, | NC. | QBAL AULAKH $7,308,327 10/ 24/ 16 97%
10- OF2804 FROM WHI TE PI NES AND Bl G TREES STATE 413 W SAI NT CHARLES 850 S. GUI LD AVE. $6, 829,461 11/28/16 92%
ACST- PP00- (152) E PARK ENTRANCE STE. 107 $0 09/30/19
-0 CONSTRUCT WALL FOR SEDI MENT CONTROL AN ANDREAS - CA 95244 LoD, CA 95240 SUSPENDED
(209) 754- 3839 (209) 479. 3608
10- MER- 5- 13. 5/ 19. 2 I'N SAN JOAQUI N COUNTY ON |-5 AND BRI DGEWAY CI VI L CONSTRUCTORS, $2,377,435 11/09/18 0%
10- 0P5504 STATE ROUTE 32, | N STANI SLAUS COUNTY | NC. $0  11/30/18 0%
B1ST- 000C- ( 488) E $0
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Contract . Bid + CCOs Approved %Time
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Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- MER-5-25.9/32. 1 IN MERCED AND STANI SLAUS COUNTI ES AT MYERS AND SONS CONSTRUCTI ON,  MUHAMVAD RAHVAN $3,517,975 03/23/18 74%
10- 15004 VARI QUS LOCATI ONS LP 3469 YEAGER DRI VE $3, gg‘;' 25132 82; %;; 12 97%
POLYESTER CONCRETE OVERLAY, REPLACE 4600 NORTHGATE BLVD SUI TE 100 \MADERA, CA. 93637 :
SACRAVENTO CA 95834 (559) 905- 5501
HVB (916) 283- 9950
10- MER-5-/ 17 I N MERCED COUNTY NEAR LOS BANOS FROMGRANI TE CONSTRUCTI ON COMPANY $10, 098,810 01/30/19 0%
10-1H4104 FRESNO COUNTY LINE TO 0.5_ M LE 2716 S. GRANI TE COURT $0 03/21/19 0%
SOUTH OF ROUTE 5/152 SEPARATI ON $0
PAVEMENT REHABI LI TATI ON FRESNO ~ CA 93706
(559) 441- 5700
10- MER- 59- 16. 0/ 16. 2 IN THE CI TY OF MERCED FROM NORTH OF GEORGE REED, |INC. MUHAMMAD RAHVAN $1, 862,595 10/ 03/ 18 0%
10- 1E3504 COOPER AVENUE TO SOUTH FORK BLACK PO BOX 4760 3469 YEAGER DRI VE. $0 11/08/18 0%
SS(T)G S059- (079) B RASCAL CREEK BRI DGE. | NTERSECTI ON 1o oA o535 VADERA, CA 93637 $0  08/20/19
SAFETY | MPROVEMENTS. 209) 523- 0734 (559) 905- 5501
- | NTERSECTI ON SAFETY | MPROVEMENTS. (209) 523-
10- MER- 99- 17. 6/ 19. 6 I N MERCED COUNTY NEAR MERCED FROM 0.3 GEORGE REED, | NC. $1, 435,480 01/24/19 0%
10-1J1404 M LE NORTH OF BLACK RASCAL __ CANAL 140 EMPI RE AVE $0 02/11/19 0%
TO 0.1 M LE NORTH OF WEBBER CANAL $0
RHVA. OVERLAY STOCKTON CA 95354
(209) 523- 0734
HML
10- MER- 99- 35, 9/ 37. 3 IN MERCED AND STANI SLAUS COUNTI ES A TEI CHERT&SON | NC. DBA MUHAMMAD RAHVAN $11, 855, 746  11/17/ 17 96%
10-1C1804 NEAR TURLOCK FROM 0.3 M LE NORTH OF TEl CHERT CONSTRUCTI ON. 3469 YEAGER DRI VE $11, 140, 473 11/30/ 17 94%
ACNH- P099- (617) E BRADBURY ROAD OVERCROSSING TO 0.2 400SUN RI SE AVE, SUITE 300  MADERA CA. 93637 $198,422  05/06/19
-0 M LE NORTH OF STANI SLAUS C (559) 905- 5501

PAVEMENT REHABI LI TATI ON ROSEVILLE, CA 95661

HA22
10- MER- 152-/ 40. 9 I N MERCED COUNTY I N AND NEAR LOS _ PAVE- TECH | NC. RAAI D ABOUZEDAN $3,197, 111 12/ 28/ 18 14%
10- 115504 BANOS FROM SANTA CLARA COUNTY LI NE TO2231 LA M RADA DRI VE 2374 | NDUSTRI AL ROVE $2,242,475 01/18/19 70%
$2, 242, 475 08/ 02/ 19
MADERA COUNTY LI NE VISTA oA 82081 TURLOCK, CA 95380
PAVEMVENT DELI NEATI ON (559) 906- 9831

(760) 727- 8700
HvA
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10- MER- 165-/0 IN MARI POSA, MERCED AND STANI SLAUS ~ NEVADA BARRI CADE & SIGN CO  MANDI P SANDHU $3, 584,787 08/ 31/18 46%
10- 1E5804 COUNTI ES AT VARI OUS COUNTI ES | NCDBA GOLDEN STATE STRI PI NG &3469 YEAGER DRI VE $2, 833, 307 09; 25; 18 79%
SSTG 000C- (484) E CONSTRUGT RUMBLE STRI PS Sl OGNS MADERA, 03637, CA $567,719 07/17/19
-0 P.O BOX 20459 (559) 246- 9433
RENO NV 89515
(775) 331-5100
10- MPA- 49- . 3/ 23 I'N MARI POSA AND TUOLUMNE COUNTI ES DREAMBUI LDER CONSTRUCTI ON COLI N DORAN $904, 061 09/ 24/ 18 62%
10- 1E5704 NEAR BOOTJACK AND SONORA FROM 0. 3 CORP. 560 MOUNTAI N RANCH $757,377 10/ 22/18 84%
SN:";:’ PO49- (176) B M LE NORTH OF MARI POSA COUNTY LINE TO1324 LAWSON LN ROAD $182, 368  05/20/19
o CALAVERAS TUOLUMNE COUNT
CONSTRUCT RUMBLE STRIP & TRAFFI C PLACENTI A~ CA 92870 Sﬁg'f;'?ﬁihm 90249
HB1 (714) 646- 3697 (209) 754-
10- MPA- 49- 30. 0/ 40 I'N MARI POSA COUNTY, SR 49 AT MULTI PLE ACCESS LI M TED CONSTRUCTION  ABLEDU, DAVI D $3, 885,000 03/ 15/ 19 0%
10- 1K7604 LOCATI ONS 1102 PI KE LANE 850 GUI LD AVE #107 ig 83; 325 ig 0%
SLI P-QUT AND LANDSLI DE REPAI R
OCEANO, CA 93445 LCDI, CA 95240
(209) 483- 5812
000000000
000
10- MPA- 140-370.0/51.8 | N MARI POSA COUNTY ON STATE ROUTE 140 CROOK LOGGI NG, | NC. DORAN, COLIN $4, 985,000 10/ 26/ 18 71%
10- 1K4704 FROM POSTM LE 37.0 TO POSTM LE 51.8 P.O BOX 239 560 MOUNTAI N RANCH $3, 705,623 11/05/18 24%
DEBRI S REMOVAL AND SLCPE D on osaa RO, $1, 193,139 06/07/19
STABI LI ZATI ON ' SAN ANDRES, CA 95249
20. 20. 201 (209) 754- 1017
130
10-SJ-0-/0 I'N SAN JOAQUI N COUNTY AT VARI OUS CHRI SP COVPANY VAL WAZIRI $3, 551,904 01/02/19 0%
10- 135604 LOCATI ONS 43650 OSGOOD ROAD 952 GOODW N DRI VE 28 8% gg; 18 0%
PAVEMENT DELI NEATI ON
FRENONT CA 94539 (200470, 8790
(510) 656- 2840 (209) 470- SUSPENDED
HVK
10-SJ-4-.2/8.3 I'N SAN JOAQUI N AND STANI SLAUS DREAMBUI LDER CONSTRUCTI ON $1,533,061 11/09/18 0%
10-1C4804 COUNTI ES AT VARI OUS LOCATI ONS CORP. $0 11/30/18 0%
SSTG 000C- (478) E $0

0 RUMBLE STRI P | NSTALLATI ONS 1324 E LAWSON LN

PLACENTI A CA 92870
(714) 646- 3697
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District 10
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- SJ-5-16.1/35.7 I'N SAN JOAQUI N COUNTY I N A. TEICHERT & SON | NC. DBA RANBI R BHULLAR $2,410,001 11/15/18 12%
10- 0X7204 LATHROP/ STOCKTON ON STATE ROUTE 5 ON TEI CHERT CONSTRUCTI ON $553, 540  12/10/18

952 GOODW N DRI VE
RIPON, CA 95366
(209) 639- 4306

23%
ACI M 005 - (352) E LOUI SE AVE TO 8 M LE ROAD $513,840 08/ 12/ 19

-0 ROADSI DE PAVI NG M/P' S AND ACCESS

400 SUNRI SE BLVD

ROSEVI LLE CA 95661
(916) 757- 6400

10- SJ-5-21.4/0 I'N SAN JOAQUI N COUNTY ON | NTERSTATE 5M C. M CONSTRUCTI ON, | NC. OBAI DULLAH RASHI D
é% hmg(l)g (350) E (1-5) AT PM 10.65 AND AT R21.44. PO BOX 620 " ABDUL"
i | MPROVI NG FREI GHT MOBI LI TY BY
--() NORTH HI GHLANDS CA 95660 2&6?;?3; ROAD,
(916) 334- 1221
STOCKTON, CA 95215

(209) 470- 8782

I'N SAN JOAQUI N COUNTY | N STOCKTON AT PETERSON- CHASE GENERAL DAVI D ABLEDU

VARI OQUS BRI DCE LOCATI ONS ENG NEERI NG CONSTRUCTI ON, I NC. 850 GUI LD AVENUE #107
SEI SM C RETROFI T OF VARI OUS BRI DGES 16351 CONSTRUCTION CI RCLE VES | 0D, CA 95240

(209) 483-5812

$1, 200, 075 10/ 04/ 18 42%
$699, 570 11/08/18

57%

$221, 645 08/06/19

10-SJ-5-25.8/26.1
10- 0Gr204
ACNH- X077- (025) E

--0

$2,128,852 11/07/17 99%
$2, 126,064 12/18/17

98%

$268,936 04/24/19

IRVINE CA 92606
(949) 252- 0441

10- SJ- 5- 26. 5/ 27 I'N SAN JOAQUI N COUNTY | N STOCKTON AT ABHE & SVOBODA, | NC. ARI EL |. MENDQOZA $818,396 03/02/17 100%

10- 1E8904 STOCKTON CHANNEL VI ADUCT 18100 DAl RY LANE 850 S. GU LD AVENUE $818, 332 34315 (1)‘515 1; 100%
REPAI R BRI DGE CROSSFRAMES

JORDAN MN 55352 I(_?C?g; 4(7:’; 225;0 04/ 05/ 19

(952) 447- 6025 COMPLETED
HM
10- SJ-12-. 1/ 4. 4 IN SAN JOAQUI N COUNTY NEAR TERM NOUS OC JONES & SONS, | NC OSHI TA, STAN $40, 576,010 08/13/13  100%
10- 0G8004 FROM MOKELUWNE RI VER BRI DGE TO LI TTLE 1520 FOURTH STREET 1110 WEST KETTLEMAN $40,294,059 08/28/13 0.
NH PO12- (112) E G $0 03/28/19

0O POTATO SL BRI DCE BERKELEY CA 94710 LANE,  #35 03/28/19

o ROADWAY REHABI LI TATI ON

(510) 526- 3424 L?g‘g’ 35’? Zg;go COVPLETED
HA22 (209) 333-
10- SJ- 88- 16. 4/ 25. 4 IN SAN JOAQUI N COUNTY AT AND NEAR GEORGE REED, | NC. DAVI D ABLEDU $6, 351, 250 08/ 31/ 18 93%
10- 0Q1804 CLEMENTS FROM 0.1 M LE EAST OF DI SCH 140 EMPI RE AVE 850 S. GUI LD AVE. , $5, 966, 822 09/ 20/ 18 93%
ACNH- P088- (070) E ROAD TO AMADOR COUNTY LI NE STE 107 $1, 083,651 04/30/ 19

--0)

HA22

DI GOUT AND REPAI R OF LOCALI ZED

MODESTO CA 95354
(209) 523- 0730

LODI, CA 95240
(209) 483- 5812
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Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- SJ-99-.9/0 ADA UPGRADES | N SAN JOAQUI N COUNTY ONFBD VANGUARD CONSTRUCTI ON | NC ARI EL MENDOZA $985,424 12/05/18 0%
10-1C0604 STATE ROUTE 99 IN THE CI TIES OF R PON550 GREENVI LLE ROAD 850 S. GUI LD AVE. $0 12/17/18 0%
ACNH- P099- (632) E AND LODI Ul TE 107 $0 07/02/19
-0 ADA ACCESSI BI LI TY | MPROVEMENTS LI VERMORE ~ CA 94550 LODI, CA 95240
(925)245-1300 209) 639- 4686
HB71 (209) 639-
10-SJ-99-8.9/9.5 I'N SAN JOAQUI N COUNTY | N AND NEAR WABO LANDSCAPE & CONSTRUCTI ON OSHI TA, STANLEY / $1,805,373 03/29/18  100%
10- OE6144 MANTECA FROM 1.0 M LE NORTH OF LOUI SE 726 ALFRED NOBEL DR CASEY, COREY $1,354,973 04/17/18 75%
STPL-6210- (012) AVENUE TO 0.3 M LE NORTH OF LATHROP 850 SOUTH GUI LD $68,917  05/31/22
-0 HERCULES CA 94547
R 510) 741- 9226 AVENLE, #107 OVER RUN
LE13 REPLACEMENT PLANTI NG AND | RRI GATI o (510) 741 LODI, CA 95240
(209) 608- 0711
10- SJ-99-31.3/0 IN SAN JOAQUI N, STANI SLAUS, AND AVERI CAN Cl VIL CONSTRUCTORS  RANBI R BHULLAR $2, 274,000 08/ 24/ 18 0%
i&;ﬁggé 28) E TUOLUMNE COUNTI ES AT VARI OUS VEST COAST LLC 952 GOODW N DRI VE :g f{g; ig; ig 0%
0 ( ) LOCATI ONS 2990 BAY VI STA COURT RI PON, CA 95366
o I NSTALL HI GH FRI CTI ON SURFACE B}
BENICIA CA 94510 (209) 639- 4306 SUSPENDED
(707) 746- 8028
10-SJ-99-/.7 ON ROUTE 99 I N RIPON AT THE COUNTY M C.M CONSTRUCTI ON, | NC. CHRI STOPHER HANSON $7, 295,787 11/ 30/ 18 4%
ég;\&gggg 6300 E LI NE OF SAN JOAQUI N COUNTY AND 6413 32ND STREET 925 GOODW N DRI VE 2225131 igg (1)25 1;5 %g 8%
-(634) STANI SLAUS COUNTY AT THE STANI SLAUS H H GHLANDS  CA 95660 R PON, CA 95336 '
-0 RIVER BRI DGES (29-0013 L/R) \CR 209) 479- 4053
(209)
BRI DGE REPLACEMENT (916) 334-1221
HA21
10-SJ-132-.4/7.1 IN SAN JOAQUI N COUNTY NEAR VERNALIS BAY CITIES PAVING & GRADING WALl WAZIRI $23, 419, 277 07/ 20/ 16 99%
hﬂﬁgﬁ? 0501 E ON SR 132 FROM |-580 TO STANISLAUS I NC. 611 SAN JUAN AVENUE $22, 649, 9;3 82; %g; ig 94%
(; -(050) COUNTY LI NE 1450 Cl VI C CT #400 BLDG B STOCKTON, CA 95203
o REPAI R PCC PAVEMENT B}
CONCORD  CA 94520 (209) 470- 8790
HA22 (925) 687- 6666
10- SJ-205-/2. 6 IN SAN JOAQUI N COUNTY | N AND NEAR GOODFELLOW BROS CALI FORNI A, WALl WAZIRI $9, 747,195 05/ 01/ 18 99%
10- 1G8104 TRACY, FROM ALAMEDA COUNTY LINE TO  LLC. DAVID M TCHELL GOODW $5, 260, 283  05/30/ 18
ACI M 205- (348) E 952 N DRI VE $0 04/08/19 3%

--0)

HMVL

State of California Department of Transportation

0.22 M EAST OF HANSEN RD OC AND FROM50 CONTRACTORS STREET

0.19 M WOF GRANT LI NE
RHVA RESURFACI NG

LI VERVMORE CA 94551
(925) 449-5764

RI PON, CA 95366
(209) 470- 8790
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04/ 24/ 19
District 10
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- STA-99-13.9/15.1 I'N MODESTO AT SOUTH MODESTO OH, MYERS & SONS CONSTRUCTI ON, LLCHASSAN JAKHAR $4,822,581 09/27/18 22%
10-1C8704 TUOLUMNE RIVER AND S MODESTO UC. TO 4600 NORTHGATE BLVD $1,472,670 10/22/18 30%
B1NH- P099- (631) E 0.2 MLE SOUTH OF TUOLUMNE BOULEVARD $1, 093,226 05/01/19
-- . SACRAMENTO CA 95834
0 BRI DGE (209) 639- 4304

UPGRADE APPROACH SLABS, JO NT SEALS (916) 283- 9950

HA21

10- STA-99-18.0/19. 7 SR 99 CARPENTER/ BRI GGSMORE LANDSCAPE BORTOLUSSI & WATKIN, | NC OSHI TA, STAN $506, 738 12/ 04/ 18 35%

10- 0X56Y4 LANDSCAPE 77 LARKSPRUR STREET $297,600 12/19/18
HSNH- P099- ( 627) E ifféal‘g? GULD AVE, $135,112 05/ 31/ 22 59%
--0) SAN RAFAEL CA 94901 LoDl CA 95240
(415) 453- 4675 ’
LBl (209) 608- 0711
10- STA-99-18. 0/ 21. 2 I'N STANI SLAUS COUNTY | N MODESTO ON A TEI CHERT & SONS INC. DBA  RANBI R BHULLAR $8, 375,000 11/09/18 14%
ﬁg;\llql-vé(l)gg (633) E STATE ROUTE 99 AT BECKW TH ROAD TEI CHERT CONSTRUCTI ON 952 GOODW N DRI VE ﬁ, gf(l), ggg 1%5 gg; 12 2504
) | NTERCHANGE 5771 S TOYOTA AVE RIPON, CA 95366 P O2%

--0) ’

COLLI SI ON SEVERI TY REDUCTI ON FRESNO CA 93725 (209) 639- 4306
HB1 (559) 813- 3100
10- STA-99-20. 9/ 24. 7 I'N STANI SLAUS AND SAN JOAQUIN CO IN  BAY CI TIES PAVING & GRADING, CHRI'S HANSON $13, 149,121 12/ 20/ 17 76%
AN P095- (616) £ VCDESTQ SALIDA RIPON AND_____ 'Ne 952 GIODMW N DRI VE *yio6 776 o7i01/ 18 T0%

; MANTECA FROM 0.5 M LES SOUTH OF 1450 CIVIC CT BLDG B #400 STOCKTON CA 95215 :

--0)

PALENDALE AVE OC TO YOSEM TE (209) 479- 4053

LENGTHEN EXST LN TRANS & CONST AUX ~ CONCORD  CA 94520
HB4N (925) 687- 6666
10- STA-99-/24.8 I'N STANI SLAUS COUNTY ON STATE ROUTE A TEICHERT & SON, INC. DBA  OBAI DULLAH RASHI D $21, 181,860 12/05/18 0%
10-1C2904 99 AT ALL NORTHBOUND AND SOUTHBOUND  TEI CHERT CONSTRUCTI ON " ABDUL" $0 12/21/18 0%
Bl(N)H P099- (629) E OFF- AND ON- RAMPS 265 VAL DERVI N PARWAY 952 GOODW N DRI VE $0  02/20/20

ROADWAY REHABI LI TATI ON STOOKTON CA 95206 RIPON, CA 95366 SUSPENDED
HA22 (209) 983- 2300 (209) 470- 8782
10- STA- 108-28. 9/ 37. 2 IN STA CO IN & NEAR RI VERBANK FROM  BAY CI TIES PAVING & GRADING, WALl WAZIRI $3, 854,017 04/ 03/ 19 0%
10- 1H4704 1.2 M ECF RTE219 TO0.1 M WOF INC $0 04/19/19 9
ACNH- 000C- (492) E 952 GOODW N DRI VE > 0%

--0

HVL

OAK AVE & IN SJ COIN & NEAR ESCALON1450 ClVIC CT BLDG B #400

FROM PLAZA AVE TO STA

RUBBERI ZED HOT M X ASPHALT OVERLAY

CONCORD CA 94520
(925) 687- 6666

RI PON CA 95366
(209) 470- 8790
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Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- STA-108-/0 I'N STANI SLAUS COUNTY | N MODESTO ON  FBD VANGUARD CONSTRUCTI ON TONY CI PPONERI $1,561,067 11/09/18 14%
i&gy\%ég_ 629) E STATE ROUTE 132 AT THREE LOCATIONS 550 GREENVI LLE ROAD 952 GOODW N DRI VE $286, 6% ég; ég; 12 18%
0 (622) AND | N RI VERBANK ON STATE ROUTE 108 L VERVORE A 94550 RIPON, CA 95366
AT FOUR LOCATI ONS (925) 245- 1300 (209) 609- 4892 SUSPENDED
UPGRADE ADA RAMPS AND S| DEWALKS
10- STA-132-/13. 3 I'N STANI SLAUS COUNTY | N AND NEAR CHESTER BROSS CONSTRUCTION  TROY SCHEI BER $4,021, 874 06/13/18 47%
i&h%ﬁgg-(oss) c VERNALI S FROM SAN JOAQUI N COUNTY LI NE COVPANY 3663 ARCH ROAD $720, 122 2;; gg; ig 18%
0 TO 0.1 M LE WEST OF CARPENTER ROAD  P.O. BOX 430 STOCKTON CA 95215
o RHVA OVERLAY )
HANNI BAL MO 63401 (209) 948- 3966
HML (573) 221- 5958
10- TUO- 108-/L. 4 IN TUO CO ABOUT 5.8 M VEST OF GEORGE REED, | NC. COLI N DORAN $3,393,857 10/11/18 0%
é’?‘;_éc?(‘llgg (005) E JAVESTOWN ON RTE 108 FROM RTE 120 TO P. O. BOX 4760 560 MOUNTAI N RANCH 218' ;gg (1)% 225 12 1%
i 0.4 M EAST OF RTE 120 & ON RTE 120 ROAD :
0 FROM 0.2 M NORTH OF O BYR MEDESTO ~CA 95352 SAN ANDREAS, CA. 95249
- UPGRADE STOP- CONTROLLED (209)523-0734 (209) 754- 1017
10- TUO- 108-/ 50 I'N TUOLUMNE COUNTY NEAR SONORA AT NEVADA BARRI CADE & SIGN CO  COLI N DORAN $1, 414,053 12/ 06/ 18 5%
10- 14404 VARI OUS LOCATI ONS FROM ROUTE 108/49 | NCDBA GOLDEN STATE STRI PI NG &560 MOUNTAI N RANCH $125,151  01/09/19 9%
SNHG- P108- ( 054) E JUNCTI ON T0 0.7 M LE EAST OF CLARKS S| GNS oD $125,151 07/ 02/ 19
-0 FORK ROAD P. O, BOX 20459 SAN ANDREAS, CA. 95249
CONSTRUCT RUMBLE STRIPS, PAVEMENT .
RENO NV 89515 (209) 754- 1017
(775) 331-5100
10- TUO- 120- 11. 2/ 18. 2 I'N TUOLUMNE AND STANI SLAUS COUNTY, GEORGE REED, | NC. COLI N DORAN $21,698,901 11/08/17  100%
10- 3A7304 NEAR OAKDALE AND SONORA, FROM WEST OF PO BOX 4760 560 MOUNTAI N RANCH $21,513, 777 11/28/17 400,
ACNH-000C- (466) E LANCASTER ROAD TO MOCCASI N CREEK ROAD $0 03/18/19
-- MODESTO CA 95352 04/02/ 19
0 BRI DCGE. REHABI LI TATE PAV (209) 523- 0734 SAN ANDREAS, CA. 95249 COVPLETED
SHOULDER W DENI NG (209) 754- 1017
HA22
10- TUO- 120- 48. 8/ 50. 7 I'N TUOLUMNE COUNTY ON STATE ROUTE 120 STEVE MANNI NG CONSTRUCTION,  COLI N DORAN $509, 480 11/08/18 9%
10- 0Y7904 228,025 11/30/18
ACNH- P120- (061) E ABAUT 1.5 MLES EAST CF SVEET WATER | NC. 560 MOUNTAIN RANCH 2228 025 o06/17/19 9%
ROAD TO 0.5 M LE WEST OF SOUTH FORK 5211 CHURN CREEK ROAD ROAD '

--0

HA42

State of California Department of Transportation

TUOCLOMNE RI VER BRI DG

SLOPE REPAIR REDDI NG CA 96003

(530) 222- 0810

SAN ANDREAS, CA. 95249
(209) 754- 1017
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Statement of Ongoing Contractsasof 04/20/19 04/ 24/ 19
District 10

Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- TUO- 120-534.0/53. 4 I'N TUOLUWMNE COUNTY, ROUTE 120 10 CCFG CONSTRUCTI ON SCHI EBER, TROY $685, 000 04/05/19 0%
10- 1K9204 M LES EAST OF GROVELAND 17750 WARDS FERRY ROAD 850 S QU LD AVE SUI TE 23 8;1; ig; ig 0%

REMOVE FAI LED SLOPE, ROCK, TREE AND 107

SONORA, CA 95370

DEBRI S LCODI, CA 95240
000000000 (209) 333- 6995
000

Totals: Authorized Final Amt: $263, 688, 906 Completed to Date: $152, 788,485  Work ThisMonth: $11, 078, 271




Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
10- ALP-4-/0 10- 1F6414
10- AMA- 16-2.5/9. 3 10- 1C4304
10- AVA- 26-/4. 7 10- 1F7404
10- AVA-49-7.0/22. 1 10-1J1104
10- CAL-4-43.8/44.3 10- 0F2804
10- MER-5-13.5/19. 2 10- OP5504
10- MER-5-25.9/32. 1 10- 1G5004
10- MER- 5-/ 17 10- 1H4104
10- MER- 59- 16. 0/ 16. 2 10- 1E3504
10- MER-99-17. 6/ 19. 6 10-1J1404
10- MER- 99- 35. 9/ 37. 3 10- 1C1804
10- MER- 152-/40. 9 10- 135504
10- MER- 165-/0 10- 1E5804
10- MPA- 49- . 3/ 23 10- 1E5704
10- MPA- 49- 30. 0/ 40 10- 1K7604
10- MPA- 140- 370. 0/ 51. 8 10- 1K4704
10-SJ-0-/0 10- 135604
10-SJ-4-.2/8.3 10- 1C4804
10-SJ-5-25.8/26.1 10- 0Gr204
10- SJ- 5- 26. 5/ 27 10- 1E8904
10-SJ-5-16.1/35.7 10- 0X7204

10-SJ-5-21.4/0 10- 1H3414

A A A DA W W W W W WDNDNDDNDNDNDNDNDNDDNDNP PP P P P



Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
10-SJ-12-.1/4.4 10- 0G8004
10- SJ-88-16.4/25.4 10- 0QL804
10-SJ-99-.9/0 10- 100604
10-SJ-99-8.9/9.5 10- 0E6144
10- SJ-99-31.3/0 10- 1E5904
10-SJ-99-/.7 10- 0L0204
10-SJ-132-.4/7.1 10- 0G8204
10- SJ-205-/2.6 10- 1G8104
10- STA-99-13.9/15.1 10-1C8704
10- STA-99-/24.8 10- 1C2904
10- STA-99-18.0/19.7 10- 0X56Y4
10- STA-99-18.0/21.2 10- 0V1104
10- STA-99-20.9/24.7 10- 1C3004
10- STA- 108-28. 9/ 37.2 10- 1H4704
10- STA-108-/0 10- 0014
10- STA- 132-/13. 3 10- 1H4604
10- TUO 108-/L. 4 10- 1C5404
10- TUO- 108-/ 50 10- 1C4404
10- TUO 120-11. 2/ 18. 2 10- 3A7304
10- TUO 120- 48. 8/ 50. 7 10- 0Y7904

10- TUO- 120- 534. 0/ 53. 4 10- 1K9204

0 N N N N N No oo oo oo o oo oo oo b



District
Federal Aid
- -
- E-
-S-
- SH-

District Total:

10

Statement of Ongoing Contracts - Federal Aid

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHWAY

Bid + CCO
$12, 157, 196
$105, 130, 675
$10, 674, 767
$45, 539, 558
$90, 186, 711
$263, 688, 906

Work Comp
$5, 813, 823
$91, 222, 669
$8, 471, 122
$15, 754, 245
$31, 526, 626
$152, 788, 485

Statement of Ongoing Contracts-Summary

District
10

Work completed this Period:

Work Completed This Period

$63, 093, 307

$63, 093, 307
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